DATE: February 02, 1988

SURJECT: Polrep #7, Oakland Avenue Ashestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos SDMS DocID

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

0SC: Paul Groulx

LATEST POLREP: Polrep #6, July 21, 1987

BACKGROUND

1.

U.S. EPA received USACE 95% camletion design and specifications
on July 31, 1987. U.S. EPA reviewed and returned to USACE with

camments.

On August 15, 1987 USACE began month long period of contractor
solicitation of bids for asbestos abatement construction work on

site.

U.S. EPA informational meetings with site residents, abutters
and interested nearby business representatives were held in
July 1987. These meetings explained the U.S. EPA and USACE
rationale behind selected site design and construction work
needed to abate asbestos contamination.
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4. On September 17, 1987 USACE conducted bid opening at Waltham. MA
facility. The following two contractors bid on this project:

Contractor Name Location Bid Amount USACE Estimate
HESQD Boston, MA $5,300,000 $350,882
ACTIONS

1. As a consequence of the cost of the bids received; as well as the low
number of bidders, the U.S. EPA and USACE decided that it was in the
best interest of the government and the enviromment to resolicit bids
for this site over the winter of 1987/88. Asbestos construction
abatement activities to begin in the spring of 1988; with completion
in the summer of 1988.

2. Amended IAGs with the USACE were prepared and are being circulated
for approval by appropriate U.S. EPA and USACE officials.
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FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $120,000 $ 20,057* $ 99,943
TAT: $ 50,000 $ 3,300** $ 46,700
INTRAMURAL: $ 20,000 $ 2,800 $ 17,200
FEMA $ 10,000 $ 00,000 $ 10,000
TOTALS $200,000 $ 26,157 $173,843
TOTAL PRQJECT CEILING $200,000
TOTAL PROQJECT OBLIGATION $ 26,157
TOTAL PRQJECT BALANCE $173,843

* Actual USACE cost data.
** Actual TAT cost data.
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FUTURE PLANS

1. Site to be joined with Nowell/Pine Street and Oakland Avenue Sites
in one large solicitation package with individual site cost break-
downs, for cost recovery purposes, and startup and completion
schedules.

2. USACE to solict contractor bids. Contract to be awarded by April 15,
1988.

3. Asbestos abatement construction work to be Completed by July 15, 1988.

CASE PENDS: 1130EST/020288
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